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From: COLE, JOHN A (SCE&G ‐ 7T)  
Sent: Friday, January 4, 2019 1:57 PM 
To: 'sgrimsley@ecoplexus.com' <sgrimsley@ecoplexus.com>; RIVERS, ADRITH (SCE&G ‐ 7) 
<ADRITH.RIVERS@scana.com> 
Cc: mwallace@ecoplexus.com; HAMMOND, MATTHEW J (MATT) (SCE&G ‐ 7T) <MHAMMOND@SCANA.COM>; 
Electric Transmission Support <ElectricTransmission@scana.com>; jpundyk@ecoplexus.com 
Subject: RE: Ecoplexus | Construction Meeting Request ‐ Barnwell PV1/Jackson PV1 

Group, 

Attached are the draft milestone dates for both Jackson PV1 and Barnwell PV1 for the 
construction meeting. 

Jay Cole 
Engineer III – Electric Transmission Support 

South Carolina Electric and Gas (SCE&G) 

220 Operation Way / J36 / Cayce, SC 29033 
(803) 217‐1998 (W) / (803) 542‐4299 (C)
John.Cole@scana.com

Confidentiality Notice 
This communication may contain non‐public transmission information that is proprietary, and subject to disclosure 
limitations.  This information should not be shared with,  
forwarded to, or read by any SCANA electric or gas marketing function employee.  If you have received this message in error, 
please notify the sender immediately by reply 
to this e‐mail, and copy Kevin Painter (kpainter@scana.com) and delete all copies of this message. 
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Interconnection Agreement 
Appendix 6 

SCGIP Interconnection Agreement 1 

Milestones for BARNWELL PV1 

Requested Upgrade In-Service Date: ____ October 14, 2024      

Requested Interconnection Facilities In-Service Date ___ October 14, 2022   

Critical milestones and responsibility as agreed to by the Parties: 

The build-out schedule does not include contingencies for deployment of Utility personnel 
to assist in outage restoration efforts on the Utility’s system or the systems of other utilities 
with whom the Utility has a mutual assistance agreement.  Consequently, the Requested 
In-Service Date may be delayed to the extent outage restoration work interrupts the 
design, procurement and construction of the requested facilities. 

 Milestone Completion Date Responsible Party 

(1) 
Payment totaling $28,966,200.00 
which is ½ of estimated charges 

April 16, 2019 
Interconnection 

Customer 

(2) 
Determine Survey Quality 
Coordinates of the substation and 
Utility owned Switching Station 

April 15, 2021 
Interconnection 

Customer 

(3) 
Procurement of long lead time 
materials and any required 
easements or right-of-way obtained. 

May 14, 2021 
Utility and 

Interconnection 
Customer 

(4) 
Site of Utility Facilities cleared and 
graded in accordance with SCE&G 
Customer Substation Guideline 

January 13, 2022 
Interconnection 

Customer 

(5) 
Payment totaling  $28,966,200.00 
which is ½ of estimated charges 

January 13, 2022 
Interconnection 

Customer 

(6) 
Completion of Firm Upgrades and 
Interconnection Facilities* 

October 14, 2022 
Utility and 

Interconnection 
Customer 

(7) Inspection and Testing* October 28, 2022 
Utility and Interconnection 

Customer 

(8) 
Interconnection Customer to remedy 
any items identified by Utility following 
completion of inspection and testing* 

November 14, 2022 
Interconnection 

Customer 

(9) 
Final inspection and approval for 
parallel operation* 

November 30, 2022 Utility  

(10) Completion of Optional Upgrades October 14, 2024 Utility 

*Milestone is contingent on the completion of the preceding milestones. 

Agreed to by: 

For the Utility  ____________________________________________  Date  _____________  

Print Name:   __Pandelis N. Xanthakos________________________ 

For the Interconnection Customer   ___________________________  Date  _____________  

Print Name:  __Jacob Pundyk___________________________ 
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Interconnection Agreement 
Appendix 6 

SCGIP Interconnection Agreement 1 

Milestones for JACKSON PV1 

Requested Upgrade In-Service Date: ____ April 14, 2023      

Requested Interconnection Facilities In-Service Date ___ April 14, 2023    

Critical milestones and responsibility as agreed to by the Parties: 

The build-out schedule does not include contingencies for deployment of Utility personnel 
to assist in outage restoration efforts on the Utility’s system or the systems of other utilities 
with whom the Utility has a mutual assistance agreement.  Consequently, the Requested 
In-Service Date may be delayed to the extent outage restoration work interrupts the 
design, procurement and construction of the requested facilities. 

 Milestone Completion Date Responsible Party 

(1) 
Payment totaling $13,576,200.00 
which is ½ of estimated charges 

April 16, 2019 
Interconnection 

Customer 

(2) 
Determine Survey Quality 
Coordinates of the substation and 
Utility owned Switching Station 

October 13, 2021 
Interconnection 

Customer 

(3) 
Procurement of long lead time 
materials and any required 
easements or right-of-way obtained. 

November 12, 2021 
Utility and 

Interconnection 
Customer 

(4) 
Site of Utility Facilities cleared and 
graded in accordance with SCE&G 
Customer Substation Guideline 

July 15, 2022 
Interconnection 

Customer 

(5) 
Payment totaling  $13,576,200.00 
which is ½ of estimated charges 

July 15, 2022 
Interconnection 

Customer 

(6) 
Completion of Upgrades and 
Interconnection Facilities* 

April 14, 2023 
Utility and 

Interconnection 
Customer 

(7) Inspection and Testing* April 28, 2023 
Utility and Interconnection 

Customer 

(8) 
Interconnection Customer to remedy 
any items identified by Utility following 
completion of inspection and testing* 

May 12, 2023 
Interconnection 

Customer 

(9) 
Final inspection and approval for 
parallel operation* 

May 26, 2023 Utility  

*Milestone is contingent on the completion of the preceding milestones. 

Agreed to by: 

For the Utility  ____________________________________________  Date  _____________  

Print Name:   __Pandelis N. Xanthakos________________________ 

For the Interconnection Customer   ___________________________  Date  _____________  

Print Name:  __Jacob Pundyk___________________________ 
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